
Hood River County School District – 2016 Bond Projects

Bond Projects Report
November 2017



Lobby/Admin Revisions

• Design and Estimating – Complete 
January 2018

• Permit/Bid – February 2018
• Construction/Re-Roofing – April 

2018 to October 2018

Mid-Valley Elementary



Wy’east Middle School
• STEAM Addition 

Completion 
Scheduled for Spring 
Break 2018

• Seismic Grant Design 
(Gymnasiums) 
underway.  Reviewing 
Options and Costs to 
Create an “Essential 
Facility” –
Construction 2018

• Re-Roofing  – April 
2018 to August 2018. 
Bidding Next Week



Hood River Valley 
High School

• Bid/Permit Documents 
Scheduled for January 2018

• Working Towards Early Chiller 
Order to Ensure No Delay

• Construction/Re-Roofing –
April 2018 to November 2018

• Track and Field – April 2018 
to August 2018

• Metal Building (Equipment 
and Fuel) Nearing 
Completion



Westside Elementary School

• Design-
February 2018 
to July 2018

• Permit/Bid –
December 2018 
to January 2019

• Construction/Re
-Roofing – April 
2019 to October 
2019

Softball Batting Facility Underway – Contract Awarded to Griffin 
Construction With Work Scheduled to Complete by March 2018



Cascade Locks Elementary School:
• Security Improvements – Spring 2018
• Roofing Repairs/Misc Work – April 2018 to June 2018

HRCSD Administration / Alt Ed:
• Construction /Permit Documents – End of 2017
• Lump Sum Bid Process
• Construction – Feb 2018 through August 2018

Hood River Middle School:
• Seismic Grant Roofing / Related Fascias & Soffits to be Complete in November
• Re-Roofing Cafeteria/Classroom Building – April 2018 to August 2018

May Street Elementary School
• Bidding & Permit Drawings – Scheduled for November 17, 2017
• Temporary Playground Work to Occur Over December Holiday
• Construction - February 2018 through August 2019



Parkdale Elementary School

• Fitness Trail Complete –
Thank you – Rotary Club!

• Design- February 2018 to 
July 2018

• Playground Construction –
June 2018 to August 2018

• Permit/Bid – December 
2018 to January 2019

• Construction/Re-Roofing –
April 2019 to October 
2019


